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3" Harmonic Monday Meeting Minutes
Date: April 24, 2006
Time: 10:30 A.M.
Place: ICB Trailer 157 Conference Room

Attendees (P=Present):

C. Antoine H. Carter P | E. Harms P JlA. Rowe p
T. Arkan P || C. Cooper P || T. Khabiboulline | P | N. Solyak
P. Bauer P ||H. Edwards [P [ D. Mitchell P
L. Bellantoni P | M. Foley P | D. Olis P
C. Boffo C.Ginsburg |P [ P. Pfund p
Minutes recorded by Dan.

Minutes are posted at: http://tdserverl.fnal.gov/dolis/39GHz minutes.html

Minutes of the meeting
Chemistry /Processing

¢ Allan reports cavity-2 had second 40micron inside etch. Etch rate was approximately
Imicron/minute. Next steps: another 40micron inside etch (opposite flow direction), field flatness
measurement, light inside etch, final rinse. 1% performance test expected end of next week.

e Timer showed bead pull measurement results on cavity-2 after etch above. Iris to equator etch
ratio is 2:12 (78microns removed from irises, 37microns from equators). No change in cavity
length or tuning occurred since first etch so handling during processing is good.

Helium Vessels

® General discussion about helium vessel bellows assembly accommodating mechanical tolerances,
offsets in cavity. Fit up with cavity-2 will reveal any issue here.

¢ Don will look into buying some spare bellows.

® (2)vessels in house. (6) more in TD procurement.

HOM Body
* Mike sent end tubes with HOM bodies to DESY along with test body for their review.
HOM Couplers
e Elvin reports that that we should expect (2) HOM couplers this week from Ceramtec for FNAL
evaluation: QC, leak check, cold cycle, leak check, RF measurement.
Input Coupler
¢ Dan reports T. Beale in TD inspection is reviewing coupler drawings and QA /QC procedure.
Blade Tuner
¢ Don will sign off on drawings this week. He’ll send a PDF drawing set to Carlo Pagini this week
for his review.
Stepping Motors
¢ Elvin will make a list for procurement items. He says consensus it to buy Phytron motor.
Other business

e Don reports cryostat design near completion. Helen requesting a status and technical design
review on Friday. Harry will setup a meeting place, aiming for 10am.

e Don reports cold mass supports, invar rod, and helium supply pipes in TD procurement.

¢ Don will schedule a meeting to review cryomodule assembly procedure, tooling, and sequence.
He’s aiming for Friday afternoon.

e Don reports Youri Orlov has joined ILC engineering team and Chuch Grimm, designer, will start
next Monday.

e Elvin reports that Claire Antoine will give a seminar 9am Tuesday, Hermitage on proper
handling of Niobium.




